Annex V.2 - Programme of Implementation 
	Activity
	Deadline (number of days between activities as set by Contracting Authority; all deadlines are calculated from day 1 on)
	Date (to be filled in by Contractor)


	Submission of Tender (I.T.T., Article 10)
	1
	<insert date>


	Notification of award (I.T.T., Article 8)
	At the latest 91*
	[DD/MM/YY] (*)

	Deadline for submission of documentary proof
	106*
	[DD/MM/YY](*)

	Signature of contract (I.T.T., Article 21)
	136*
	[DD/MM/YY](*)

	Commencement order (S.C., Article 18)
	At the latest 166
	[DD/MM/YY]

	Delivery order (G.C., Article 29) 
	246
	[DD/MM/YY](**)

	Delivery (I.T.T., Article 1)
	256
	[DD/MM/YY](**)

	· Training 
	266
	[DD/MM/YY](**)

	Request for Provisional Acceptance (G.C., Article 31)
	276
	[DD/MM/YY](**)

	Provisional Acceptance (G.C., Article 31)
	306
	[DD/MM/YY](**)

	End of Warranty (S.C., Article 32)
	671
	[DD/MM/YY](**)

	Final Acceptance (G.C., Article 34)
	701
	[DD/MM/YY](**)


(*)  to be calculated on the basis of the actual date of notification of award
(**) to be calculated on the basis of the actual date of the commencement order
� Based on a provision of the Article 13 of the Special Conditions, Contractor shall duly complete and return this table along with the two countersigned originals of the contract to the Contracting Authority. Contractor will adhere to the time limits set in the first column.


� [Actual date stated in the Tender Dossier]





